SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:37AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1011 Const Calendar Day: 616 Date: 10-Feb-2014 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 03-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site after the safety meeting at 7:30 AM. Crews had to work on miscellaneous
activities on the tower . They started at 7:35 AM.

Carlos & Jose had to work on house keeping inside & outside the tower cells , work on the working
platforms , & work with the other crews . Crews were done at 5;00 PM. They left at 5:10 PM.

Ballard Diving crews came to the site at 6:50 AM. Crews had to work on the fender forms. They had to
seal the joint closure side walls & the panels using 2 kind epoxy splash zone & work on the rib panels with
the footing side walls . Alex , Derek , & Todd had to prepare their gears , hoses , & equipments. They were
done at 8:15 AM.

Derek was the 1st diver to go into the water at 8:30 AM. He had to seal the West closure joints . He
came out at 11:50 AM. Derek had to seal the last 3 closure joints .

Alex was the 2nd diver to go into the water . Alex had to drill , install , & tighten the anchor bolts on the
footing side walls with the rib panels on the East side . He started at 12;45 PM. He came out at 2:45 PM.

Ballard crews had to wrap up their gears , hoses , & equipments. They left at 3:20 PM.

Dutra crews came to the site at 6;50 AM. Crews had to work on East joint closure concrete pour & work
on the slab forms. They started at 7;AM. Crews had to mobilize the barge further South in order to reach
the South closure joint. They were done at 8:10 AM.

Ron & Ben had to work on the slab forms on the East side . Crews had to cut to size the 0.1 X 0.15
meter joists , set at 0.4 meter at center , secure them with nail , & place the top plywood boards . They
started at 8:15 AM. Crews were done at 3:00 PM.

Robert , Sam , & Luke had to work on house keeping . Crews had to remove the tie back rods , working
platforms , all the excess materials from the fender erection . They started at 8;20 AM. Crews were done at
11;30 AM.

After that , crews had to work on the joint closure pour on the East side . Crews had to dewater the
forms, fill with concrete , work on house keeping after the concrete pour , & work with Conco crews . They
started at 12;30 PM. Crews were done at 2:50 PM.

The concrete truck came to the site at 12;10 PM. Steve had to take the 2 - 1 yard buckets to treasure
Island trusltle using Phyllis tug boat , & bring the concrete to the site . He started on the 1st trip at 11:45
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Job Name: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 1011 Date: 10-Feb-2014

Monday

PM. Steve had to make 3 trips .

operate the Bucyrus crane .

PM.

equipments at 3:10 PM. They left at 3:20 PM.

In the office , | had to work on my report . | was done at 5:30 PM.

Dan had to fly the buckets in & out of the site , work with the other crews on house keeping . Dan had to

Dutra crews were done at 3:00 PM. They had to wrap up their tools & equipments. Crews left at 3:20

Conco crews came to the site at 11:20 AM. Crews had to work on the joint closure concrete pour . The
concrete pour started at 12:30 PM. Crews were done cleaning the rebar , wrapping up their tools , &

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Operator OTH STEVE FRIYER 8.00 0.00 0.00 8.00 D
Piledriver JNM SAMI TAVAKE 8.00 0.00 0.00 8.00 D
Piledriver JNM RON TORRES 8.00 0.00 0.00 8.00 D
Piledriver APP ROBERT UTLEY 8.00 0.00 0.00 8.00 D
Piledriver JNM BEN UNUTOA 8.00 0.00 0.00 8.00 D
Piledriver JNM LUKE HUDSON 8.00 0.00 0.00 8.00 D
Operator OTH DAN WHEELER 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0660562 No
800 0.00 000 0.0 []
*E0640562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
*E0620562 No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
Marine Coordinator TODD HORNER 8.00 0.00 0.00 8.00 D
Marine Coordinator DEREK CHASE 8.00 0.00 0.00 8.00 D
Marine Coordinator ALEX DOSS 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Semi-Skilled Laborer FOR WENDELL STEPHENS 3.00 1.00 0.00 4.00 D
Ironworker SALVADOR JUMINEZ 3.00 1.00 0.00 4.00 D
None of the Above JNM HUMBERTO DURAN 3.00 1.00 0.00 4.00 D
[ H]
"h/i ddrRptbyBiditem Page 2 of 3
1=uy
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1011 pate: 10-Feb-2014 Monday

04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV

CCO-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV

CCO0-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
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